

AP Chemistry

No Final Exam Project Schedule Mandatory Checkpoints

Checkpoint	Requirements	Due Date	Point Value
Initial Proposal	Top 3 choices, in writing; includes a brief summary or outline of project goals/format	9/28/11	10
Revised Proposal	Detailed, refined description of project	10/7/11	10
Initial Bibliography	Description of how project resources are being collected; must provide evidence or research (internet resources, journals, texts, professional contact with experts, etc.)	10/17/11	15
Progress Report #1	Presentation of tangible evidence supporting the project (actual journal articles, photos, interviews, collected data, etc.)	11/18/11	20
Progress Report #2	Very specific documentation of progress since last progress report	12/16/11	25
Progress Report #3	Review of entire project to date; answer the question: "What is left to do?"	1/12/12	30
Bromfield Science Fair	Students must report to school on time Tardiness will result in a 50% loss of points awarded for science fair participation <ul style="list-style-type: none">• Have a poster, abstract and paper ready for viewing/judging	2/3/12	90
Final Paper	Submit final paper including abstract and bibliography	2/17/12	50

Total Possible Points 250

You may work independently or with another student. It is your responsibility to meet these deadlines in a timely fashion.